



CARIBBEAN REGIONAL
COMMUNICATIONS
INFRASTRUCTURE
PROGRAM

ARCIP

Saint Lucia



Business Incubation and Training Grants

Business Incubator Grant awards



Call for Training Proposals

Workshop for Trainers



Broadband Assessment

Report	Delivered	Finalised
D2-Discovery Report	Sept 23 2014	Dec 16 2014
D4-Analysis Assessment Report	Sept 30 2014	Jan 16, 2015
R1- Undersea Cable Report	Jan 6 2015	Feb 5 2015
R2 - IXP and Data Centre Design Report	Feb 24 2015	
R4 - Saint Lucia Network Design	Mar 9 2015	
R10A - Digital Inclusion and Public Awareness Grenada	Jan 30 2015	

6 - Reports received

Contract extended to
Dec 2015

Collaboration among
consultancies





Milestones	Report	Milestone title	Revised	Actual	Remuneration	Country
			Due Date	Delivery Date	Amount	Responsible
M2	R1	Undersea Cable Analysis & Design	27-Jan-15	17-Dec-14	\$268,000.00	Grenada
	R2	IXP and Data Center Design	13-Feb-15	20-Feb-15		
	R3	Market Assessment	13-Feb-15			
	R4	Saint Lucia Network Design	27-Feb-15	09-Mar-15		
	R5	Grenada Network Design	13-Mar-15			
	R6	St. Vincent Network Design	27-Mar-15			
M3	R7	Requirements for Tender Documents	3-Apr-15		\$133,970.00	St. Vincent
	R8	Budgets and Financial Model	10-Apr-15			
	R9	PPP Related deliverables	24-Mar-15			
	R10A	Digital Inclusion and Public Awareness Grenada	6-Feb-15	30-Jan-15		
	R10B	Digital Inclusion and Public Awareness Saint Lucia	20-Mar-15			
	R10C	Digital Inclusion and Public Awareness St. Vincent	3-Apr-15			
M4	R11	Proposals Evaluations	29-May-15		\$11,399.70	Saint Lucia
					\$48,600.30	ST. Vincent
M5	R12	Final Report	15-May-15		\$5,399.70	Grenada
					\$51,772.30	St. Vincent



Unified Communications System



Evaluations
Complete

Expect activity to
commence by Oct



Data Center

Data Center
Expansion
complete

Backup Data
Center in
procurement





Internet Exchange Point




Traffic increase to over 30MB

Digicel Joins SLiX

New peering members



Regulatory Support for NTRC



Initial Discussions
NTRC

Strategic
approach
planned

Collaboration
with ECTEL



Digital Inclusion

Contract signed
with SALCC

Focus groups being
defined

Training and other
preparation
underway



